

**CONTINGENCY PERCEPTION IN PROJECT RISK  
MANAGEMENT AFFECTING PROJECT PERFORMANCE IN  
CONSTRUCTION OF SUBSTATIONS IN UAE**

By

**L. SREENIVASAN  
SAP ID 500020223  
SCHOOL OF BUSINESS  
(DEPARTMENT OF GENERAL MANAGEMENT)**

Submitted

**IN PARTIAL FULFILLMENT OF THE REQUIREMENT  
OF THE DEGREE OF DOCTOR OF PHILOSOPHY**

TO



**UNIVERSITY OF PETROLEUM AND ENERGY STUDIES**

DEHRADUN

September, 2018

**Under the Guidance of**

**Dr. T. Joji Rao, Senior Associate Professor,  
Assistant Dean (Research),  
School of Business, UPES, Dehradun (Supervisor)**

**Dr. Sumeet Gupta, Senior Associate Professor,  
Department of General Management,  
School of Business, UPES, Dehradun (Co-Supervisor)**

**Dr. Perihan Yehia Kamal Tabbara,  
Sr. Regional HR/IT/Admin Manager, Toshiba Corporation T&D,  
Abu Dhabi, UAE (External supervisor)**